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Work Completed: July 22 – August 4, 2010 

 Due to high river elevations from recent rainfall events, all project activities were suspended 
between July 23 and August 1. Work resumed on August 2. 

 Began restoration activities in Removal Area 4B, including installation of river run rock. 

 Completed the installation of resuspension controls in Removal Area 5B. 

 Began the excavation of targeted top-of-bank and floodplain soils from Removal Area 5B. 

 Continued loading and transporting tree stumps and staged soil material from Staging Area 2 to 
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 
 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 910 26 

2010 Total 5,460 156 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

Work Planned: August 5 – August 11, 2010 

 Continue restoration activities in Removal Area 3B. Activities will include the installation of topsoil, 
coir logs, restoration seed, and erosion control blankets. 

 Begin the removal of resuspension control measures in Removal Area 3B. 

 Continue restoration activities in Removal Area 4B. Activities will include the installation of topsoil, 
coir logs, restoration seed, and erosion control blankets. 

 Continue the excavation of targeted top-of-bank and floodplain soils from Removal Area 5B. 

 Begin the excavation of targeted material from the Oxbow Area. 

 Begin the installation of resuspension controls in Removal Area 6. 

 Continue loading and transporting tree stumps and staged soil material from Staging Area 2 to 
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 

 

Progress Report #28 – August 9, 2010 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2010 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Removal Progress – 2010 

 

 

Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 4 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 93 LPOs have been completed for the project to date. 

 

Weather Summary 

 Work activities were suspended from July 23 through August 1 due to strong thunderstorms and 

high river elevations. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 140,180 gallons (Staging Areas 1 and 2)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain: 

 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Location: Removal Area 4B. 

Cleanup Standard Achieved?  N/A   Yes   No    Upon initial excavation and 

verification sampling, one grid in Removal Area 4B did not meet the project cleanup 

standard.  An additional 6 inches of material were excavated and the grid was re-

sampled. Analytical results are pending. 

 

Issues Encountered/Solutions Advanced 

 None. 

 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300 Long Reach 1 

Komatsu PC-300 w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 3 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 07/22/10 07/23/10 07/24/10 07/25/10 07/26/10 07/27/10 07/28/10 

Terra Contracting Staff 14 8 2  2 2 2 

American Environmental Group         

JF New        

Georgia-Pacific Staff        

Garry Griffith X      X 

ARCADIS Staff        

EJ Suardini  X     X X 

Michelle Rumler  X       

Caitlin Mahon X X   X X X 

Nick Harmer X X      

Mike Kohagen X X X  X X X 

Steve Garbaciak        

Oversight Personnel        

Sam Borries/USEPA OSC X       

Weston Personnel X X    X X 

Other Agency Staff        

Paul Bucholtz/MDNRE       X 

Sharon Hanshue/MDNRE        

John Lerg/MDNRE      X  

 

Individual/Affiliation 07/29/10 07/30/10 07/31/10 08/01/10 08/02/10 08/03/10 08/04/10 

Terra Contracting Staff 2 2   10 10 10 

American Environmental Group         

JF New        

Georgia-Pacific Staff        

Garry Griffith       X 

ARCADIS Staff        

EJ Suardini       X X 

Michelle Rumler      X X X 

Caitlin Mahon X X      

Nick Harmer        

Mike Kohagen X X   X X X 

Steve Garbaciak        

Oversight Personnel        

Sam Borries/USEPA OSC     X X  

Weston Personnel X X     X 

Other Agency Staff        

Paul Bucholtz/MDNRE        

Sharon Hanshue/MDNRE        

John Lerg/MDNRE        

Allegan Co. Emergency Mgmt.       X 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from July 22 – August 4, 2010 

 
Lining trucks for transportation and disposal of staged 

material at Staging Area 2. 
 

 
Installing river run rock in Removal Area 4B. 

 

 
Excavating material in Removal Area 5B. 

 

 
Loading trucks for transportation and disposal at 

Staging Area 2. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Targeted Removal Areas – Plainwell No. 2 Dam Area 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   
 

 


